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Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of May 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Legacy Hold-up:  Disposition of a cumulative total of 82 percent of legacy plutonium holdup material was 
achieved in May, while a cumulative total of 90 percent of legacy plutonium holdup material was removed.
The eighth of ten equal increments to disposition the PFP legacy holdup material by September 30, 2005, 
was completed May 31, 2005, on schedule.  Legacy hold-up removal activities have been completed on 
gloveboxes HA-8, 9C, 9D, and HC-11.

234-5Z: Decontamination of five additional gloveboxes/hoods to low-level waste (LLW) criteria was 
completed, bringing the total to 29 gloveboxes/hoods now decontaminated to LLW criteria.

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  A record fourteen shipments totaling 58 cubic meters (m3) were 
shipped to the Waste Isolation Pilot Plant (WIPP) in May.  Total shipments to WIPP surpassed 1,000 m3

(5,000 drums).  The Waste Stream Profile Form for Kerr McGee waste to Carlsbad Area Field Office was 
submitted and approved.  SuperHENC assay measurements for Standard Waste Boxes were begun.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Treatment:  Reached 75 percent completion of sludge collection in K East Basin 
(31.62m3 of 42m3).  Completed filling second sludge container and completed installation of liners 103 and 
104.  Removed 100 percent of aluminum and stainless steel canisters from K West Basin (7,211 total).

Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB): Completed 
welding of all available (379) Multi-canister Overpacks (MCOs) on May 17, 2005, and all Shippingport Fuel 
Canisters (18) on June 16, 2005.  Work was completed 14 days ahead of schedule.  Seven MCOs remain in 
the monitoring program.  The “N” stamp welding campaign maintained a flawless record of zero defects 
throughout the three-year effort.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080), continued
TRU Waste Retrieval: A total of 166 m3 of suspect TRU waste was retrieved in May, versus 134 m3 planned.  
A cumulative total of 2,307 m3 TRU has been retrieved project-to-date, versus 1,812 m3 planned.

Mixed Low Level Waste (MLLW):   A total of 122 m3 of MLLW waste was dispositioned in May, versus a 
planned 85 m3.  To date, a total of 4,286 m3 of MLLW has been dispositioned versus a planned 3,782 m3.  
Other accomplishments:

-- Completed shipment of 183-H waste to the Environmental Restoration Disposal Facility (ERDF), 
a total of 304 shipments and 12,224 waste packages, 13 months ahead of schedule.

-- Completed receipt of uranium billets from the 300 Area in the mixed waste trench.  Treatment is
scheduled for completion in June.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Tri-Party Agreement (TPA) Milestone M-24-57:  Seven of fifteen calendar-year 2005 TPA milestone 
M-24-57 wells have been completed. Three additional TPA wells are in various stages of well drilling.  All four 
characterization boreholes at the In-Situ Redox Manipulation barrier in the 100-D Area were completed in May. 

Well Decommissioning: Work on fifty-five of the seventy multiple-casing high-risk wells is in progress.  
Twenty-eight of the wells are completely decommissioned. Jet-shot perforation and mechanical perforation 
activities have been performed on 9,285 feet of multiple casing. A total of 418 feet of single-casing well casing 
has been mechanically perforated.

Testing New Chromium Cleanup Technology: A contract was awarded on May 12, 2005, for the 
construction of the calcium polysulfide treatment test system at the 100-K reactor area.  Start-up of the 
treatability test is planned for July 1, 2005, which will satisfy completion of TPA milestone M-016-028B.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  During this reporting period, demolition of the 203U structure was completed 
and demolition of 222U was initiated.  Size reduction of the 203U uranyl nitrate hexahydrate (UNH) tanks is 
continuing.  Completion of the U Plant Ancillary Facility demolition is forecast in July 2005, eight months ahead 
of schedule and $5.5M under budget. 
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Waste Site Remediation:

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work: Decommissioning of 216-Z-7 Crib 
(200-LW-1/200-LW-2 Chemical Laboratory Waste Operable Unit Group) drive casings was completed on May 
12, 2005.  Drilling activities were initiated at the 216-A-8 Crib in the 200-PW-1/200-PW-3/200-PW-6 
Plutonium/Organic-Rich Waste Operable Unit Group on June 2, 2005; as of June 23, 2005, the borehole was 
114 feet below ground surface.  Two passive soil surveys were also initiated in May and completed in June for 
these Operable Units.  Soil samples were collected from the BC Controlled Area and analyzed for chemical 
constituents; these data support both the BC Controlled Area CERCLA work under the 200-UR-1 (Unplanned 
Releases Operable Unit) and the Central Plateau Ecological investigation and risk assessment activities.

U Plant Zone Closure: A draft of the U Plant Canyon Disposition Initiative (CDI) Record of Decision (ROD) 
was issued by the U. S. Environmental Protection Agency (EPA) for internal review June 13, 2005.  The U 
Waste Sites Proposed Plan (PP) is in the public comment period from May 16, 2005, through June 30, 2005, 
and was the subject of a public meeting held June 2, 2005. 

BC Cribs and Trenches:  Draft A of the BC Cribs and Trenches Proposed Plan (PP) was transmitted to the 
EPA June 20, 2005, for parallel review with RL.  The Data Quality Objective\Sampling Analysis Plan (DQO/SAP) 
describing characterization of the BC Cribs and Trenches is in Fluor Hanford (FH) review.  The DQO/SAP 
includes deep sampling in an area west of the cribs indicated during High Resolution Resistivity (HRR) scans 
completed April 25, 2005.

Reliability Projects:

The construction contract was awarded for Project L-582, “Repair of Three Railroad Crossings,” on June 8, 
2005.  The bid for Project L-438, “Partial Refurbishment of Route 4S/Wye Barricade to Pit 9,” and L-440. 
“Partial Refurbishment of Route 4S/Pit 9 to Horn Rapids,” was received and is in the review process.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure 
Project
Uranium Disposition:  Final shipment of uranium fuel was completed May 17, 2005, completing the 
TPA Milestone M-92-06-T02 16½ months ahead of schedule.

Special Case Waste Dry Storage and Legacy Waste Buckets: All 22 cans found in the dry storage 
unit have been transferred to A cell and will be opened during the week of June 27, 2005.  Once the cans 
are opened, reconciliation with the safeguard and criticality inventories will be performed.  These items, 
along with the remainder of the Pacific Northwest National Laboratory (PNNL) Legacy Waste Buckets, will 
then be loaded into a lead-lined drum for shipment.  The first three lead-lined drums have been accepted 
for shipment.  Drums 1 and 2 will be shipped on July 14, 2005.  Shipment of Drum 3 will follow once the 
additional drum has been accepted.  That shipment date is scheduled for August 25, 2005. 
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Notable Accomplishments, continued

Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041), continued
300 Area D&D: 
Demolition of structures 3762, 3764, and MO337 were completed, and demolition of structures 3506A and 
3506B were initiated and are forecast to be completed by the end of June.  Demolition preparation (utility 
isolations, asbestos abatement, etc.) was initiated on the final three structures to be demolished.  All 300 
Area D&D work is scheduled to be completed by mid-September.

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload: PO4 duct cutting was completed this month and the duct was removed.  All pin pulling 
equipment was installed, and pin removal and weighing operations will begin in June.

Primary Sodium Drain: The Reactor Vessel Drain Pump was installed into the reactor vessel.  Required 
sodium and gas lines were installed to connect the "fluidic" pump to the associated control skid and to the 
existing sodium drain piping. Installation of trace heat and insulation on the new piping is currently in 
progress. Final draining of the reactor vessel is scheduled to begin in early June, and is expected to take 
approximately two weeks.

Fuel Storage Facility (FSF) Sodium Drain: Two Closed Loop System tanks, which will be used to 
construct a sodium transfer system for draining the Fuel Storage Facility vessel, were moved from the 
warehouse into the FSF building. One tank will be used as the sodium transfer tank and the other as a 
vacuum tank. Required modifications to the tank nozzles were completed. Design of the dip tube to be 
inserted into the vessel was completed and shop fabrication work began.

Issues

Nuclear Materials Stabilization and Disposition
Sludge Containerization: K East Basin sludge collection is behind schedule, slowed by excessive debris, 
vacuum system inefficiency and lack of visibility.  FH employed a revised strategy to relocate/remove 
additional debris and racks from the floor to create an improved sludge collection rate.  Sludge collection from 
the North Load-Out Pit (NLOP) was completed with the fourth of four Large Diameter Containers being filled 
and is awaiting shipment to T-Plant.  A third vacuuming system will be introduced to the basin, utilizing 
components employed in the NLOP sludge collection.  The forecast completion for Bulk Containerization (TPA 
M-34-33B, due March 1, 2005) has moved to August 30, 2005.

K East/K West Transfer: Work on the fabrication of the K East to K West Sludge Transfer subproject is 
progressing behind schedule and FH is forecasting a January 2006 completion of DNFSB milestone 2001-1-CN-
120E, Complete Removal of Containerized Sludge from the K East Basin, due July 31, 2005.  RL conducted a 
schedule review in preparation for submittal of a notification to the DNFSB that the milestone will be missed.  
Since the last report, FH completed the subcontract with British Nuclear Group America (BNGA) and assumed 
direct oversight of the fabrication subcontractor.  Fabrication and delivery progress has improved with the 
expectation that all materials will be delivered by the end of July 2005.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.80
FY 2005 = 0.66
DOE Complex Comparison
Average = 1.6 (CY04)

Performance in May slipped 
significantly with six OSHA 
recordable injuries in May 
2005.  The majority of the 
cases reported involved hand 
and finger injuries.

CY 2005 = 0.04
FY 2005 = 0.06
DOE Complex Comparison 
Average = 0.29 (CY04)

The Safe Hours total is 
currently 1,784,919 hours.  
There have been two DAFW 
cases reported to date in 
FY 2005.  No DAFW cases 
have been reported since 
March 2005.  

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

First Aid cases were nearly 
significantly high in May.  
The data show summer 
cycles within the trend due 
to insect and wind-related 
cases in the summer season. 

CY 2005 = 0.4
FY 2005 = 0.6

The data shows an improved 
trend over the last eight 
months.  As a result, a new 
baseline average and control 
limits has been calculated due 
to the decrease from October 
2004 to present.  
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FY 2005 FH Funds vs. Spend Forecast  ($M)

FY 2005 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$20.6M/-4.2% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); Fast Flux Test Facility (Section E); Solid Waste 
Stabilization and Disposition (Section F); and Soil and Water Remediation, Groundwater/Vadose Zone 
(Section G).

Cost Performance: FYTD cost performance reflects a -$32.0M/-6.8% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections:  Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); and Solid Waste Stabilization and Disposition 
(Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $213.7 $196.7 $17.0 

SNF Stabilization & Disposition RL-0012 $130.1 $140.2 ($10.1)
Solid Waste Stabilization & Disposition RL-0013 $164.7 $161.2 $3.5 

Safeguards & Security RL-0020 $57.1 $57.1 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.6 $55.5 $0.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $80.4 $73.0 $7.3 
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.8 $15.0 $4.9 

FFTF Project RL-0042 $44.9 $43.0 $1.9 
Operate Waste Disposal Facility RL-0080 $3.9 $3.4 $0.5 

$771.0 $746.0 $11.8 $11.3 $1.9
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.8 $0.8 $0.0 0.0% $0.0 2.2% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $126.9 $115.9 $117.3 -$11.0 -8.6% -$1.4 -1.2% $207.4

RL-0012 SNF Stabilization & Disposition $74.7 $70.9 $100.8 -$3.9 -5.2% -$30.0 -42.3% $120.4

RL-0013 Solid Waste Stabilization & Disposition $99.1 $93.8 $101.0 -$5.3 -5.3% -$7.2 -7.7% $158.2

RL-0020 Safeguards & Security $34.3 $34.3 $34.8 $0.0 0.0% -$0.5 -1.3% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $31.9 $29.5 $31.4 -$2.4 -7.5% -$2.0 -6.7% $49.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $41.3 $45.0 $41.3 $3.7 8.9% $3.6 8.0% $67.3

RL-0041 Nuclear Facility D&D, River Corridor Closure $11.6 $12.7 $10.4 $1.2 10.1% $2.4 18.6% $20.1

RL-0042 FFTF Project $30.0 $27.4 $26.3 -$2.6 -8.8% $1.0 3.8% $44.2

RL-0080 Operate Waste Disposal Facility $2.3 $2.3 $1.6 $0.0 -0.3% $0.6 28.3% $3.7

Subtotal Sub-project Work scope $452.8 $432.5 $465.8 -$20.3 -4.5% -$33.3 -7.7% $726.3
4.4.6.1+.2 Request for Services & National Programs $7.3 $7.1 $6.1 -$0.2 -2.5% $1.0 14.2% $10.1

4.4.6.3 Work Orders from PNNL $4.4 $4.4 $4.2 $0.0 -0.2% $0.2 4.0% $7.1

4.4.6.4 Work Orders from BHI $1.8 $1.8 $1.5 $0.0 -1.2% $0.3 14.2% $1.9

4.4.6.6+.9 Work Orders from BNI/AMH $0.3 $0.3 $0.2 $0.0 0.0% $0.1 41.3% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $23.4 $23.4 $23.7 $0.0 -0.2% -$0.3 -1.1% $36.1

Total Work For Others $37.2 $37.0 $35.6 -$0.3 -0.7% $1.3 3.6% $55.7
Total FH Contract Work scope $490.0 $469.5 $501.5 -$20.6 -4.2% -$32.0 -6.8% $781.9
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2005 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the Project Hanford Management Contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of BCRs approved during the year.

Fiscal year to date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Basin Sludge Consolidation”) as overdue.  The K Basins Closure (KBC) Project is currently 
forecasting an August completion date of the milestone.  See also Section C, Spent Nuclear Fuel 
Stabilization and Disposition for more information.

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 4 1 0 1 0 5 0 11
DOE-HQ 2 0 0 1 0 1 0 4

RL 2 0 0 3 1 6 0 12
Total FH 8 1 0 5 1 12 0 27

REMAINING SCHEDULED

MILESTONE TYPE

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.1 57.6 65.6 60.4 77.7 55.9 57.7 58.1 72.2 63.2 98.3

Monthly BCWP 47.8 59.8 52.4 65.3 58.0 68.6 56.7 60.8

Monthly ACWP 44.4 64.5 59.1 65.1 64.4 74.4 64.9 64.8

FYTD BCWS 52.0 115.0 172.6 238.3 298.5 376.4 432.3 490.0 548.0 620.3 683.5 781.9

FYTD BCWP 47.8 107.5 160.0 225.3 283.4 352.0 408.6 469.5

FYTD ACWP  44.4 108.8 168.0 233.0 297.4 371.8 436.7 501.5
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Gold Metrics

Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ.

1st 2nd April May FY 2005 Jun 3rd 4th FY 2005 
Qtr Qtr 2005 2005 To Date 2005 Qtr Qtr Plan

Planned     -          -       -       -            -       -        -             -           - 
Actual     -           1      1      1           3     -             -           - 

Planned     -          -       -            -        -             -           - 
Actual     -           7     -             7      -             -           - 

Planned     -          -       -        1           1      1       2            3          5 
Actual    13         4      2      2         21     -        -             -           - 

Planned     -          -       -       -            -       -        -             -           - 
Actual     -            -        -           - 

Planned      -           -        -        -             -        -        -             -           - 

Actual   160      640   320   190     1,310      -        -             -           - 
Planned 0.2 0.2 0.0 0.0 0.4 0.2 0.2 0.2       0.8 
Actual 23.7 0.5 0.0 0.0 24.1        -        -             -         - 

Planned   243      246     82     83        654     82   247        247      983 

Actual     25      126     32     58        242      -        -             -           - 

Planned   774      388   315   338     1,815   316   969     1,744   3,875 

Actual   687   1,115   403   335     2,539      -        -             -           - 

Planned      -           -        -        -             -        -        -              1          1 

Actual      -           -        -        -             -        -        -             -           - 
* Nuclear Facility Completion dispositioned in May was 2902Z Building on 5/16/05.  
** Radioactive Facility Completion dispositioned in May was the 3762 Building on 5/26/05.
*** Metric is complete.  Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of schedule 
      by more than 16 months.

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas Eliminated 
(# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers) ***

Remediation Complete
(# of release sites)

Measure/Units

Industrial Facility Completions (# 
of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions  
(# of facilities) **
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through June 24, 2005.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
GF0112 
 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization 
to ship 
Hanford Pu to 
SRS or other 
location. 
Commitment: 
30 August 
2004 

      

GF0116 C.3.1.2 
Maintain 
Safe & 
Compliant 
CSB 
Operations 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM  
 
WBS 
4.2.1.1 CSB 
(FY 2005) 
Maintain 
Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru 
FY2005) 

• Plutonium 
Finishing Plant 
Closure 
• K Basins Closure 

 DE-AC06-
96RL13200, 
C.3.1.2, GF0116
 
DE-AC06-
96RL13200, RL-
011, 1e 

Approved 
Safeguards 
and Security 
waivers for 
the CSB as 
follows: 1) 
protected 
area, 2) 
secondary 
alarm station, 
and 3) 
material 
control and 
accountability 
associated 
with the 
storage of 
Category I 
special 
nuclear 
materials 
within 90 days 
of submittal. 
Commitment: 
9 February 
2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 

Approve updates to the Quality Assurance 
Program Description within 30 days of 

submittal 

GF0090 C.5.1.5 
Quality 
Assurance 

WBS 
4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.5, GF0090 

Approve 
update to the 
2005 Quality 
Assurance 
Program 
Description 
within 30 days 
of submittal 
Commitment: 
20 June 2005

  2005 Update 
to the 
approved 
Quality 
Assurance 
Program 
Description 
(QAPD) 
Planned: 31 
May 2005 

FH-0501430 
Completed: 17 
May 2005 
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.

NOTE:  All contract deliverable data is through June 24, 2005.  

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0321 C.2.1.1.1.5 

Remove K 
Basins 
Sludge 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

PFP update to Documented Safety Analyses 
(DSA's) including Hazard Analysis Data 

(Annual) 

CD0021 C.2.2.1.2.2 
Maintain Safe 
and 
Compliant 
PFP 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and 
Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
CD0021 PFP D&D 

update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2005) 
Planned: 6 
July 2005 

      

CD0343 C.2.2.1.2.5 
Disposition 
PFP 

WBS 4.1.2.2.5 
Disposition 
PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
CD0343 
 
DE-AC06-
96RL13200, 
RL-011, 
2b(1) 

241-Z isolated 
from 
underground 
transfer line to 
tank farms 
Commitment: 
30 June 2005 
Planned: 30 
June 2005 

      

CD0372 C.2.6.4 
Remediate 
Hanford Site 
Groundwater 

WBS 4.1.6.4 
Remediate 
Hanford Site 
Groundwater 
Remediate 
100-KR-4 
Groundwater 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF 

 DE-AC06-
96RL13200, 
C.2.6.4, 
CD0372 

100-KR-4 
Calcium 
Polysulfide 
Treatability 
Test Operation
Commitment: 
1 July 2005 
Planned: 1 
July 2005 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed 

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11 
Emergency 
Preparedness 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.11, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences 
(FY 2005, 2nd 
Quarter) 
Planned: 20 
July 2005 

      

Nuclear Material Accountability Transaction Data 
Report (Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0114 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2005 June)
Planned: 14 
July 2005 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0115 

Nuclear 
Material 
Balance Report 
(FY2005 June)
Planned: 15 
July 2005 

      

Protective Force Strength Report (Quarterly) CD0122 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0122 

Protective 
Force Strength 
Report (2005 
3rd Quarter) 
Planned: 20 
July 2005 

      

 Quarterly Category of Ending Inventory Report CD0120 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0120 

Quarterly 
Category of 
Ending 
Inventory 
Report (2005 
3rd Quarter) 
Planned: 15 
July 2005 

      

Quarterly Classification Officers Report  CD0119 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0119 

Quarterly 
Classification 
Officers Report 
(2005 3rd 
Quarter) 
Planned: 20 
July 2005 

      

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
CD0116 

Status Report 
on DOE 
Findings - 3rd 
Quarter 
FY2005 
Planned: 10 
July 2005 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
CD0300 

200E, 200W, 
300, 400 Area 
Drinking 
Water Report 
(2005, June) 
Planned: 10 
July 2005 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
June) 
Planned: 25 
July 2005 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0147 

Quarterly 
NESHAP 
Status 
Reports (2005 
4th Quarter) 
Planned: 25 
July 2005 

      

 Quarterly Update of the Startup Notification Report for 
Fluor Hanford Managed Facilities 

CD0293 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
CD0293 

Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities 
(2005 3rd 
Quarter) 
Planned: 20 
July 2005 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter No. 
&  

Date 
Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Unreviewed Safety Question Summary Report for each 
FH managed category 1, 2, and 3 nuclear facilities 

(Annual) 
Unreviewed 
Safety 
Question 
Summary 
Report for 200 
Area Interim 
Storage Area 
(2005) 
Planned: 30 
June 2005 

      

Unreviewed 
Safety 
Question 
Summary 
Report for 
209-E (2005)
Planned: 5 
July 2005 

      

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
CD0182 

Unreviewed 
Safety 
Question 
Summary 
Report for 
D&D PFP 
(2005) 
Planned: 6 
July 2005 

      

 
 

Conference Management Report (Quarterly) CD0270 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
CD0270 

Conference 
Management 
Report (2005 
3rd Quarter) 
Planned: 10 
July 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
CD0179 

Contract 
Funds Status 
Report (June 
FY05) 
Planned: 25 
July 2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
CD0271 

Depreciation 
Charges 
(FY2005 
June) 
Planned: 10 
July 2005 
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Contract Deliverables, continued

 
Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3.1 

Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0281 

Fluor 
Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2005 
June) 
Planned: 10 
July 2005 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
CD0285 

Internal 
Audit 
Quarterly 
Status 
Report (3rd 
Qurarter FY 
2005) 
Planned: 20 
July 2005 

      

Project Hanford Management Contract Performance Report 
(Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
CD0169 

Project 
Hanford 
Management 
Contract 
Performance 
Report 
(5/2005) 
Planned: 7 
July 2005 

      

 

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable 

FH Letter No. 
&  

Date 
Completed 

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed 

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0273 

Erroneous 
Payment 
Report 
(FY2005 3rd 
Quarter) 
Planned: 15 
July 2005 

      

Financial Information System (FIS) Management & Reporting 
System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0173 

Financial 
Information 
System (FIS) 
Management 
& Reporting 
System 
(MARS) 
(FY2005 
June) 
Planned: 10 
July 2005 

      

Fiscal Year 200X Travel Target Report (Quarterly) [include 
FY200X Travel Target for following year in 4th Quarter 

Report] 

CD0277 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0277 Fiscal Year 

2005 Travel 
Target 
Report (3rd 
Quarter) 
Planned: 15 
July 2005 

      

 


